Update 1.1. Mount Sunapee Wastewater Study – First Milestone

August 11, 2026: Hydrogeological Assessment Technical Memorandum Due to Department of Natural and Cultural Resources.

Current Status as of August 24, 2026:

The Hydrogeological Assessment Technical Memorandum is now anticipated to be completed in late September/early October 2026. Field investigation and other study activities remain ongoing.