

NH LWCF Grant Round 37 Application Timelines

Step	Actions	Performed by	Window-1		Window-2		Window-3	
			Begin	End	Begin	End	Begin	End
1	A	Initiate consultation with NH DNCR, via lwcf@dncr.nh.gov						
	B	Finish consultation/Invite local applicant to apply						
	C	Site Inspection	5/1/26	4/30/27	5/1/26	4/30/28	5/1/26	4/30/29
	D	State application development and submittal						
2	A	State application scoring and selections						
	B	Applicants not invited, not selected, not ready, or withdrawn may defer application to Window-2 or Window-3, with adjusted proposal if necessary	5/1/27	5/31/27	5/1/28	5/31/28	5/1/29	5/31/29
3	A	DRAFT federal application development for selected projects						
	B	DRAFT federal application submittal	6/1/27	4/30/28	6/1/28	4/30/29	6/1/29	4/30/30
	C	Applicants not ready or withdrawn may defer to Window-2 or Window-3						
4	A	DRAFT federal application review period						
	B	Application updates and clarifications required by NPS	5/1/28	6/30/28	5/1/29	6/30/29	5/1/30	6/30/30
	C	FINAL federal application submittal *						
5	A	FINAL federal award approval (to NHDNCR)	7/1/28	9/30/28	7/1/29	9/30/29	7/1/30	9/30/30
	B	3-year federal award project period *	tbd	tbd	tbd	tbd	tbd	tbd
6	A	State of NH sub-award agreement development *	tbd	tbd	tbd	tbd	tbd	tbd
	B	Submit federal award and state sub-award obligations to NH Joint Legislative Fiscal Committee for review and approval *	tbd	tbd	tbd	tbd	tbd	tbd
	C	Submit NH sub-award agreement to Governor and Executive Council for review and approval *	tbd	tbd	tbd	tbd	tbd	tbd
	D	3-year sub-award agreement project period *	tbd	tbd	tbd	tbd	tbd	tbd

- * **Begin and end dates for steps 5.B through 6.D are to be determined (tbd) dependent on the date of the final federal application submittal (step 4.B), and coordination with the National Park Service.**
- **Pre-award planning and engineering costs are retroactively eligible up to an additional three years back from the federal application submittal date. However, these costs must be described within an application.**
 - **All steps begin and end dates are subject to change based on NPS, NHJLFC, and/or NHG&EC scheduling.**