State of New Hampshire Department of Natural and Cultural Resources Division of Parks and Recreation Planning and Development

Metal Roof Replacements North Country

Resources Center Lancaster, NH Project No. CAP-2101

Bid Date: 10/28/2021

Bid List

Contractors:	Lump Sum	
Wolf Rock Construction LLC /KS LLC	\$	102,720.00
765 Greenville Rd		To be awarded Pending
Mason, NH		Governor and Executive
		Council Approval
JMS Roofing	\$	170,265.00
3 June Bug Ln		
Wolfeboro, NH		
Rays Electric	\$	262,585.00
33 Jericho Rd.		
Berlin, NH		

Bidding Procedure: This project was put out to bid on September 29, 2021. It was advertised through the NH Bureau of Purchase and Property Website, NH State Parks Website, Construction Summary of NH, Infinite Imaging, McGraw Hill Construction, Signature Press and Blueprinting and Works in Progress. The bidding period went on for four weeks. A mandatory pre-bid meeting was held on October 19, 2021 and Three (3) potential bidder attended. Bids closed on October 28, 2021 at 2:00 pm. at the DNCR office. Three (3) bids where received and the low bidder, Wolf Rock Construction LLC Construction was accepted in the amount of \$102,720 pending contract approval by Governor and Executive Council.